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ESTIMATE RUN 09/04/2009

ESTIMATE SUMMARY

CONTID: C17167 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17167-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.5 DAYS TIME ALLOW: 74 WORK DAYS
I-25 RUBBILIZATION N. OF SH 34 PERCENT TIME: 45.27 ORIG TIME ALLOW: 74 WORK DAYS
PROJECT NO: ES40253-206

I-25 RUBBILIZATION N. OF SH 34

NAME OF ROAD: 025A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 08/25/2009 DATE TIME STARTED 07/05/2009
1707 COLE BOULEVARD SUITE 100 DATE LET 06/04/2009 DATE WORK BEGAN
DATE AWARDED 06/15/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/29/2009 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 07/05/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,560,069.88 PARTICIPATING $ 1,696,009.66 $ 1,091,002.35
AWARD PROJECT AMT: $ 3,940,998.98 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.50% TOTAL EARNINGS 1,696,009.66 1,091,002.35
FUNDS AVAILABLE: $ 3,864,060.22 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,696,009.66 1,091,002.35
TOTAL CLAIMS: $ 0.00 RETAINAGE -46,741.14 -32,040.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,649,268.52 1,058,962.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,649,268.52 1,058,962.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,058,962.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17167-BID ESTIMATE RUN 09/04/2009
PROJECT: ES40253-206 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00215  *REMOVAL OF CONCRETE PAVEMENT (PLANING) 2,533.000 0.000
sy 0.000 0.00
16.95000 0.000 0.00
0010 202-01200  *REMOVAL OF TENSIONED CABLE BARRIER 12,355.000 0.000
LF 0.000 0.00
1.40000 0.000 0.00
0015 203-01500  BLADING 40.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0020 208-00002  *EROSION LOG (12 INCH) 705.000 685.000
LF 20.000 74.00
3.70000 705.000 2,608.50
0025 208-00011  *EROSION BALES (WEED FREE) 5.000 0.000
EACH 0.000 0.00
23.60000 0.000 0.00
0030 208-00020  *SILT FENCE 20.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0035 208-00034  *GRAVEL BAG 100.000 15.000
LF 0.000 0.00
6.80000 15.000 102.00
0040 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0045 208-00051  *STORM DRAIN INLET PROTECTION (TYPE 1) 219.000 29.000
LF 0.000 0.00
11.00000 29.000 319.00
0050 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0055 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 6.000
HOUR 0.000 0.00

37.00000 6.000 222.00
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PCN: 17167-BID ESTIMATE RUN 09/04/2009
PROJECT: ES40253-206 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000
HOUR 0.000 0.00
63.00000 0.000 0.00
0065 208-00205 *EROSION CONTROL SUPERVISOR 150.000 27.500
HOUR 53.000 2,120.00
40.00000 80.500 3,220.00
0070 210-04200 *ADJUST GUARDRAIL 2,343.000 0.000
LF 0.000 0.00
2.35000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 2.900 0.000
ACRE 0.000 0.00
475.00000 0.000 0.00
0080 212-00032 *SOIL CONDITIONING 2.900 0.000
ACRE 0.000 0.00
580.00000 0.000 0.00
0085 213-00002 *MULCHING (WEED FREE HAY) 2.900 0.000
ACRE 0.000 0.00
685.00000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 580.000 0.000
1B 0.000 0.00
3.10000 0.000 0.00
0095 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 11,501.000 0.000
TON 821.630 15,610.97
19.00000 821.630 15,610.97
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 5.200
TON 0.000 0.00
110.00000 5.200 572.00
0105 403-09210 STONE MATRIX ASPHALT 10,232.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0110 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 27,423.000 5,263.170
TON 13,099.510 851,468.15

65.00000 18,362.680 1,193,574.20
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PCN: 17167-BID ESTIMATE RUN 09/04/2009
PROJECT: ES40253-206 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 412-18050 *RUBBLIZATION OF CONCRETE PAVEMENT 84,188.000 22,412.000
sy 59,666.000 167,064.80
2.80000 82,078.000 229,818.40
0120 605-82100 PIPE EDGE DRAIN 13,760.000 2,648.000
LF 0.000 0.00
5.85000 2,648.000 15,490.80
0125 605-84000 SUBSURFACE DRAIN OUTLET 351.000 0.000
LF 0.000 0.00
30.50000 0.000 0.00
0130 606-20010 *TENSIONED CABLE BARRIER 12,355.000 0.000
LF 0.000 0.00
13.45000 0.000 0.00
0135 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 4.000 0.000
EACH 0.000 0.00
2,010.00000 0.000 0.00
0140 612-00001 *DELINEATOR (TYPE I) 75.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0145 612-00002 *DELINEATOR (TYPE II) 34.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0150 612-00003 *DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0155 614-80385 *RUMBLE STRIP 32,863.000 0.000
LF 0.000 0.00
0.35000 0.000 0.00
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
2,100.00000 0.500 1,050.00
0165 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 22,995.29

229,952.93000 0.600 137,971.76
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PCN: 17167-BID ESTIMATE RUN 09/04/2009
PROJECT: ES40253-206 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00005  *EPOXY PAVEMENT MARKING 151.000 0.000
GAL 0.000 0.00
73.45000 0.000 0.00
0175 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 540.000 0.000
GAL 0.000 0.00
34.35000 0.000 0.00
0180 630-00000  *FLAGGING 2,220.000 195.500
HOUR 559.000 11,180.00
20.00000 754.500 15,090.00
0185 630-00007  *TRAFFIC CONTROL INSPECTION 45.000 6.000
DAY 15.500 790.50
51.00000 21.500 1,096.50
0190 630-00012  *TRAFFIC CONTROL MANAGEMENT 74.000 14.000
DAY 19.500 10,920.00
560.00000 33.500 18,760.00
0195 630-00015  *UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 2.000
HOUR 4.000 102.00
25.50000 6.000 153.00
0200 630-80002  *FLASHING BEACON (SOLAR) 4.000 1.000
EACH 0.000 0.00
515.00000 1.000 515.00
0205 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 7.500
EACH 6.000 402.00
67.00000 13.500 904.50
0210 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 25.000
EACH 6.000 552.00
92.00000 31.000 2,852.00
0215 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 10.000
EACH 0.000 0.00
105.00000 10.000 1,050.00
0220 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 304.000 44.000
SF 108.000 1,458.00

13.50000 152.000 2,052.00
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PCN: 17167-BID ESTIMATE RUN 09/04/2009
PROJECT: ES40253-206 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
3,900.00000 1.000 3,900.00
0230 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
820.00000 0.500 410.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 60.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0245 630-80380 *TRAFFIC CONE 400.000 136.500
EACH 63.500 457.20
7.20000 200.000 1,440.00
0250 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
0255 700-70002 F/A ANTICIPATED CMO 544,846.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 147,350.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 55,500.000 552.500
FA 1,719.100 1,719.10

1.00000 2,271.600 2,271.60
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PCN: 17167-BID ESTIMATE RUN 09/04/2009
PROJECT: ES40253-206 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 52,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 70,000.000 370.090
FA 4,128.340 4,128.34
1.00000 4,498.430 4,498.43
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 535.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70023 F/A ON-THE-JOB TRAINEE 265.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 900-00006 ADDED ITEM (DOLLAR)/ LANE RENTAL FEE -13,413.000 -13,413.000
DOL 0.000 0.00
1.00000 -13,413.000 -13,413.00
0330 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -1,050.000 -1,050.000
LIMITATION
DOL 0.000 0.00
1.00000 -1,050.000 -1,050.00
0335 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -40.000 -40.000
TRUCKS
DOL -40.000 -40.00
1.00000 -80.000 -80.00

CAT 0200 CURRENT AMT $ 5,533,069.88 $1,091,002.35% 1,669,009.66

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0310 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00
0315 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00
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CONTID: C17167
PCN: 17167-BID ESTIMATE RUN 09/04/2009
PROJECT: ES40253-206 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0320 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 27,000.00 $ 0.00s 27,000.00
CURRENT AMT $ 5,560,069.88 $1,091,002.35 S 1,696,009.66

PROJECT TOTAL



